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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[~ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [ Jis extended. [ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
X ORDER NO. IN ITEM 10A.

FAR 52.243-2 Changes—-Cost Reimbursement (Aug 1987)

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTALAGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
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14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Tax ID Number: 94-1381538

DUNS Number: 806500521

The purpose of this modification is to issue a Not to Exceed (NTE) value for Washington
River Protection Solutions LLC (WRPS) to furnish and install a 10-wide mobile facility will
be located to the west of Building 2506E4 (MSA Telecommunications Building) and the Sprint
Tower on 4th Street. Power, potable water, fire water and HLAN are readily available at
the site, and connection to the existing sewer system is approximately 650’ away. The
parking lot will be located to the west of the facility. ORP authorizes WRPS to begin work
with an NTE of $2,074,891.

This Change Order impacts Statement of Work Section C.2.1.2 SubContract Line Item Number
Continued ...

Except as provided herein, all terms and conditions of the document referenced in ltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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NAME OF OFFEROR OR CONTRACTOR
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. SUPPLIES/SERVICES QUANTITY [uNIT UNIT PRICE AMOUNT
(R) (B) (€) D) (E) (F)

(CLIN) 1.2: Safe, Compliant Operations. The TF
Contractor proposes this new facilities are to
support WRPS’s rapidly growing workforce by
providing much needed office space for employees
in the 200E area and will be within walking
distance of the tank farms. FEach facility will
accommodate up to 50 people and will include
office space, cubicle space, conference rooms,
restrooms, a kitchen and parking lot. The
facilities will be connected to onsite utilities
including potable water, fire water, Sewer, power
and HLAN. The new facilities will be constructed
to support the Tank Operations Contract with a
life expectancy of 20+ years. The definitization
schedule for this Change Order is as follows:

04/14/2015 - Change Issued via ORP Letter

(Estimated)

05/15/2015 - Cost and Technical Proposal
(Estimated)

05/15/2015 - Independent Government Cost Estimate
(Estimated)

06/03/2015 — Technical Evaluation (Estimated)
06/17/2015 - Price Negotiation Memorandum
(Estimated)
06/30/2015 - Begin Negotiations (Estimated)
07/15/2015 - Definitize Change Order via Fully
Executed Contract Modification (Estimated)
Payment:

OR for ORP

U.S. Department of Energy

Oak Ridge Financial Service Center

P.O. Box 4307

Oak Ridge TN 37831
Period of Performance: 06/20/2008 to 09/30/2016

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



MODIFICATION
ATTACHMENT




STATEMENT OF WORK (SOW)
INSTALL 10-WIDE MOBILE OFFICE FACILITY (WEST)

The Contractor shall provide support in accordance with Statement of Work Section C.2.1.2 Sub-
Contract Line Item Number (CLIN) 1.2: Safe, Compliant Operations.

The Contractor shall plan and execute Tank Farm and related facilities upgrade sub-projects (as
necessary) to support safe, reliable, and compliant storage, and tank waste retrieval, staging, de-
livery, and treatment efforts.

Overall scope — The TF Contractor proposes a new facility to support WRPS’s rapidly growing
workforce by providing much needed office space for employees in the 200E area and will be
within walking distance of the tank farms. The facility will accommodate up to 50 people and will
include office space, cubicle space, conference rooms, restrooms, a kitchen and parking lot. The
facility will be connected to onsite utilities including potable water, fire water, sewer, power and
HLAN. The new facility will be constructed to support the Tank Operations Contract with a life
expectancy of 20+ years.

Details of the 10-wide Mobile Office Facility - (West) is presented below.

TAsk 1: 10-WIDE MOBILE FACILITY (WEST)

a) The Contractor shall furnish and install a 10-wide mobile facility will be located to the
west of Building 2506E4 (MSA Telecommunications Building) and the Sprint Tower on
4" Street. Power, potable water, fire water and HLAN are readily available at the site, and
connection to the existing sewer system is approximately 650” away. The parking lot will
be located to the west of the facility.

Period of Performance:
The period of performance for this task begins upon WRPS’s receipt of this Change Order modi-
fication and ends on September 30, 2016.

The Office of River Protection Subject Matter Expert and Point of Contact for this SOW is Ellen
Mattlin, Federal Project Director for Base Operations.



